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CCRNo. 97-0828/A Logged Date 5/21/97 |Rev. A Request Type CCR
Priority Routine [_] Urgent [X] Emergency [_] | Affected Release B Change Class | |
Title (description) BO Validation IMS RbR/CLS Level 4 Requirement Text and Link
Changes.

Documents Affected
Tech Reference

Source Nos (RID, NCR, Action Item, GSFC CCR, etc.) or

AC-96-0561
RTM Change Start New Baseline |:|
Problem
Requirement and/or link modifications are needed for BO validation and/or
compliance of release B TAM(s) and/or DID 304
rejection comments.
Proposed Solution
Requirements and/or links are modified as warranted. For non-allowable
attribute values wuse: ‘unverified’ for acceptance
and system verification status; ‘test’ for verification method(s):’approved’ for
status; ‘mission essential’ for
requirement_category, ‘SDPS for segment; ‘functional’ for type (L4s and RDbRs].
Using RTM Baseline of 4/18/97.
Revision A See Attachment
Impact Analysis:
Organizations Affected: BOO [] Contracts [] ECS Chief Eng Fos [] M&o [
Procurement [] QO Rel. Dev Rel. A [] Rel.C [] SCDO Arch. []
Science Off [] Security [] Subcontrct [] Sys. Eng SysXed
cpt
Cost: None [] small [] Medium [] Large []
(Not exceeding $100,000) ($100,000 to $500,000) (Over $500,000)
Schedule: None [] Other
Additional LOC Man-Months
Materials
Originator Alton Davis, Jr. (signed) Alton Davis, Jr. 6/9/97
Signature Date
Office Systems Office Manager (signed) Edward Nicosia  6/9/97
Eng.
Signature Date
Disposition Approved Approved w/Comment [ ] Forward [] Disapproved [ ]
Comments:
CCB Chairperson (signed) Paul Fingerman 6/17/97
Signature Date
CMN10C9A FCs
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